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Meeting Summary and Summary of Commitments and Agreements 

General Topics Unit Managers Meeting 
March 20, 1991 

1. The meeting was opened with an introduction of new people: 

David Shafer (DOE-RL) will take over some of the groundwater operable 
units. 

Rich Hibbard (Ecology) is an environmental engineer and will be the 
1100 - EM-l Unit Manager 

Dave Murray is with Brown & Caldwell; he will be providing support to 
Ecology. 

2. Ron Izatt (DOE-RL) in now the Deputy to the Assistant Manager for 
Environmental Management. Liz Bracken (DOE-RL) is the new division 
director. The Restoration Branch has been split into two separate 
branches; a Remediation Branch which will handle RI/FS and ERA 
activities, and a Programs Branch to handle 5-year planning. Julie 
Erickson (DOE -RL) is the Remediation Branch Chief and Roger Freeberg 
(DOE -RL) is the Program Branch Chief . 

3. Doug Fassett (SWEC) submitted the final meeting minutes from the 
February unit managers meeting for approval . He commented that there 
were no changes to the meeting minutes and very few comments and that 
the comment drafts had been distributed within two weeks. 

USACE TRANSITION ACTIVITIES 

4. John Stewart (USACE) discussed the transition of activities for the 
1100- EM - l Operable Unit. Wendell Greenwald (USACE) has been working 
closely with Steve Clark on the 1100- EM-l operable unit and is taking 
over more and more of the responsibility . A meeting was held with EPA 
the week of March 11 regarding the FS Phase I and II. John Stewart 
commented that part of the transition has been learning how business is 
conducted at Hanford . 

5. Regarding personnel, most of the initial recruitment is on board, and 
the rest have been selected. The USACE offices are now opened and are 
located in rooms 176 and 177 in the Federal Building . 

AGGREGATE AREA MANAGEMENT STRATEGY 
-· I'' ,1; /4:::: 

6. Eco 1 ogy-" h.::-}; not yet pro vi ded·1~'~;;ents on the )~t;a ft 
1

~~~regate Area 
Management Strategy (AAMS) which was provided to Ecology and EPA in 
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February. There are significant changes from the November draft. The 
preliminary view of Ecology was that on issues of land use and deletion 
of some milestones the AAMS should stand alone to define new 
policy/process and not attempt to address proposed change requests. 

7. Doug Sherwood commented that he was not pleased with the plans to deal 
with the 100 Area, in particular. There are logistics problems in going 
to early RODs. EPA will develop recommendations on how the strategy 
will be implemented in both the 100 and 200 areas. 

8. Jim Goodenough (DOE) stated that the AAMS would be discussed in the Unit 
Managers Meeting on 3/21/91. 

Action Item GT.99: When it is known that important policy items (e.g., 
Aggregate Area Management Strategy for 100 Area to be discussed) will be 
addressed at an operable unit managers meeting, note on agenda when sent 
out. Action: Jim Patterson (3/20/91) 

CHARACTERIZATION TECHNOLOGIES 

9. John Evans (PNL) made a presentation on Characterization Technologies. 
(see Attachment #5). The costs associated with characterization 
technologies are in part driven by QA concerns. CLP has legal 
defensibility but does not necessarily provide a high quality 
investigation . Having a complete spectrum of techniques available is 
necessary . An example from the Savannah River fuel fabrication area 
spill was given. This is a non-arid site integrated demonstration and 
it will be a CERCLA site. Differences in geology between Savanah River 
and Hanford may prevent cross use of technology (ex., use of the cone 
penetrometer at the Hanford Site) . Another example , the Hanford Z-Plant 
carbontetrachloride disposal site, was also cited . This is an arid-site 
integrated demonstration, an expedited response action (ERA) , and a 
future CERCLA site. Mr. Evans pointed out that there are some possible 
inhibitors to the characterization studies , the most important being 
funding which is impacted by such items as regulatory acceptance of new 
techniques and inflexibility in QA/QC requirements . Fund i ng by the 
Office of Technology Development (OTO) has concentrated on process 
technology rather then characterization technology. The Hanford Science 
and Technology Initiative is aimed at developing characterization 
technology. PNL and WHC hold regular meetings on the Initiative. 

CULTURAL RESOURCES 

10 . Jim Chatters (PNL) presented information on the Cultural Resources 
Review (see Attachments #6 and #7). Mr. Chatters reviewed the process 
by which his organization surveys a site for cultural/archeological 
sites. Sites older than 50 years may be cultural resource s . 
Qualifications for placing sites on the National Register of Historic 
Places (NRHP) include: 1) the site is tied into broad patterns of 
history; 2) the site is essential to the understanding of scientific 
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history; and, 3) the site is part of cultural tradition (ex., Gable 
Mtn.). 

11. Mr. Chatters indicated that he will have personnel on site at the 
beginning of intrusive activities to identify potential cultural sites. 
Ten percent of the Hanford Site will eventually be surveyed. This will 
allow a quick determination on the acceptability of work anywhere on the 
site. The site survey will be compared with the work plans . Bob 
Stewart (DOE-RL) commented that the sites of the expedited actions had 
already been surveyed for cultural resources. Larry Goldstein inquired 
if there has been training for working personnel on site. Mr. Chatters 
responded that it would probably be best to train personnel to the 
consequences of not reporting cultural/archeological findings on site 
rather than how to recognize a finding. 

12. The current status of cultural resources at the various operable units 
was provided by Mr. Chatters. The 200 areas do not have any cultural 
sites, although White Bluff Road, which crosses the 200 West area, is 
still under consideration. The 100-B reactor is nominated for NRHP . 
Additional artifacts will be looked for . . Two NRHP sites have been 
identified at the 100 -K area and at least one more artifact site was 
identified. Coyote Rapids next to the 100-K area is a religious site. 
Two archaeological sites have been identified at the 100-N area. The 
island near the 100-DR/HR area is a National Register Historical 
District and the 100-HR area has possible religious significance. The 
100-FR area doesn't appear to have any cultural sites . 

13. The following indian tribes are involved at the site: 

Yaki~a - both were ceded lands by treaty 
Umatilla 
Nez Pi erce - treaty ties to Hanford lands 
Wanapum - lived on the Hanford Site 
Colville - involved because many of the Indian people who moved North 
were from this area . 

The Yakima, Umatilla and Nez Pierce are located south of the Colombia 
River . 

14. Bob Stewart asked if the Natural Resource Development Assessments would 
have a bearing on the negotiat ions with the tribes. Mr . Chatters 
responded that probably they would have no bearing because many of the 
tribes consider the cultural resources to be the same as the natural 
resource; e .g., the fish have a religious significance as well as being 
a traditional food of the indians who lived here. The Natural Resource 
Development Assessments now treat food gathering areas as well as food 
species as a natural resource. 

EXPEDITED RESPONSE ACTION 
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15. Wayne Johnson (WHC) explained that he had not prepared a formal 
presentation because he had assumed that he would be discussing the 
comments from the regulators on the Expedited Response Action (ERA). 
These comments were not available and Mr. Johnson gave a short 
disquisition on the process for scoring the sites for ERAs . 

Action Item GT.100: Ecology, EPA, USACE will review the Expedited Response 
Action prioritization document and provide comments in the next one-two 
weeks. Action: Ecology, EPA, USACE (3/20/91) 

16. Mr. Johnson described the process proposed to be used to score sites for 
ERAs. The Purpose and overview is first defined in the ERA procedure . 
This may be followed by scoping and an aggregate area study. Then an 
evaluation is done for cost/schedule. This is followed by a 4-5 page 
di scussion of the regulatory overview. Decisions can be based on the 
items in the TPA, CERCLA (femoval act ion risk) , weather expectations, 
fi re and explos i on hazards, NCP & RCRA interim measures regulati ons, 
general RCRA regulations, minimum exposure. 

17 . The scoring is based on the following: 1) prio rity 1 could be ba sed on 
the danger factor, cr itical action s needed , or cost/schedule benefits. 
2) pr iority 2 is used for an it em which could worsen but is not an 
imminent problem (maximum points in this category - 255) 3) pr i or ity 3 
could have no risk but good reasons for expedit ing, such as prov iding 
input for new technologies (maximum points in th is category - 205). 

18. Doug Sherwood asked who will make the dec ision on the priority of the 
ERA sites for the next fiscal year . Mr . Jo hnson responded that this is 
a coordinated effort and that sites can be nominated by the unit 
manager, one of the r egulat ors or the public. Mr . Johnson also pointed 
out that he is in the process of developing a database to track the 
possible ERA sites and the act ions taken. This wi ll prov ided to the 
regulators when it is finalized. 

19 . Three ERAs have been approved and four mo re have been proposed. The 
exp ed ited response action for N-Springs could involve one of the 
fo llowing technologies : pump and treat; physi cal grout slurry ; 
cryogen ic slurry wall with po ssi ble chemical treatment to precipitate 
t he contaminants. 

Act i on Item GT . 101: Cl arify the fund i ng of ERAs for fiscal year (FY) ' 92 and 
'93 regard i ng the Exped ited Response Actions . Action: Tom Wi ntczak 
(3/20/91) 

Action Item GT .102: Ecology will provide a presentat ion in the Apr il UMM 
on the Model Toxics Control Act (MTCA) and its application t o the 
Hanford Site. Action: Rich Hibbard (3/20/91) 



9:00 - 9:30 

Attachment #2 

Agenda 

General Topics Unit Managers Meeting 
March 20, 1991 

Approval of February's Unit Managers Meeting Minutes - Doug Fassett 

ACE Transition - Bob Stewart/John Stewart, ACE 

Aggregate Area Management Strategy - Ecology/EPA 

9:30 - 10:00 

Characterization Technologies - John Evans/PNL 

10:00 - 11:00 

Cultural Resources Review - Jim Chatters/PNL 

11:00 - 11 :30 

Expedited Response Selection Process - Wayne Johnson 

11:30 - 12 :00 

Action Item Status - Doug Fassett 

April Unit Managers Meeting Agenda - Bob Stewart 



Name 

Murrry, David 

Goodenough, Jim 
Pak, Paul 
Shafer, David S. 
Stewart, Robert K. 

Cline, Chuck 
Cross, Steve 
Goldstein, Larry 
Hibbard , Richard 
Nylander, Dave 

Einan, David 
Innis, Pamela 
Sherwood, Doug 

Chatters, Jim 
Evans, John 

Lacombe, Donna 

Clyde Moore 

Fassett, Doug 
Fryer, Bill 
Davis, Kathy 

Foote, Alden 
Stewart, John 

Drost, Brian 

Carlson, R.A. 
Henckel, R.P . 
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Attendance List 

General Topics Unit Managers Meeting 
February 20, 1991 

Org. 

B&C 

DOE-RL 
DOE-RL 
DOE-RL 
DOE-RL 

Ecology 
Ecology 
Ecology 
Ecology 
Ecology · 

EPA 
EPA 
EPA 

PNL 
PNL 

PRC 

Parametrix 

SWEC 
SWEC 
CNES 

USACE 
USACE 

USGS 

WHC 
WHC 

0. U. Ro 1 e 

Ecology Support 

Un it Manager 
100-NR 
GW OUs 
RI Coard . 

Hydrogeology 
CERCLA Un it 
Un it Manager 
1100-EM- l 
Kenn . Off . Man. 

Unit Manager 
Unit Manager 
Unit Manager 

Culture. Res. 
Character. Tech. 

EPA Cont . 

WDOE Support 

GSSC to DOE -RL 
GSSC to DOE -RL 
GSSC to DOE -RL 

Tech. Branch 
PM 

EPA Support 

200/300 Env. Eng . 
Env . Eng . 

Phone 

(503) 244 -7005 

(509) 376-7087 
(509) 376-4798 
(509) 376-7167 
(509) 376 -6192 

(206) 438 -7556 
(206) 459-6675 
(206) 438 -7018 
(206) 493-9367 
(509) 546-2992 

(509) 376-3883 
(509) 376-5466 
(509) 376-9529 

(509) 376 -0934 

(206) 624 -2692 

(206) 455-2550 

(509) 376-3136 
(509) 376 -9707 
(509) 376-0412 

(509) 522 -6870 
(509) 522 -6331 

(206) 593 -6510 

(509) 376 -9027 
(509) 376-2091 
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Action Items Status List 

General Topics Unit Managers Meeting 
March 20, 1991 

Item No. Action/Source of Action 

GT . 31 DOE/WHC is to develop an 
implementation plan for the 
strategy associated with the 
logic diagram on source/grou
ndwater operable unit 
integration and streamlining. 
This plan i s to include 
schedul e and budget impacts 
associated with implementation . 
Action : K.M. Thompson , 
(3/20/90 , GT -UMM) 

GT. 38 

GT.38A 

GT.43 

If poss i bl e, at the May Un i t 
Managers Meeting a presen t ation 
on the approved, preferred 
al ternative method fo r di sposal 
of the reactors will be gi ven . 
Act i on : Jim Goodenough 
(4/18/90 , GT -UMM) 

The presentation per Acti on 
Item #GT.38 is to include 
di scussion on how NEPA 
compliance, land use , and the 
final dispos i t i on of t he 
reactors is be i ng addressed by 
DOE. (10/16/ 90 , GT.UMM) 

A follow up meeting wil l be 
scheduled with EPA , Ecology , 
DOE and WHC to di scus s the 
apparent conflicts between NEPA 
and RCRA/CERCLA activities . 
Action: Julie Erickson/Paul 
Dunigan (4/18/90 , GT -UMM) 

Status 

Open 
WHC is pulling the 
implementation plan together 
(12/18/90). A meeting of 
involved parties is scheduled on 
2/21/91 (2/20/91). Several 
meetings have taken place . 
(3/ 20/ 91) 

Open 
The final di spo sal dec i s i on 
(proposed acti on) has not yet 
been made . A presen t at ion wi l l 
be made to the Unit Managers at 
the ea r l i est meet i ng following 
formalization of the proposed 
action (9/19/90) . The f i nal EIS 
was forwarded t o EH -1 on 2/ 7/ 91 
for final approval (2/ 20/ 91) . 
Cont i nues on app roval cycle 
(3/ 20/91 ) . 

Open 
One piece removal of the 
reactors is pr oposed ; land use 
needs to be addressed (2/20/91) . 

Open 
Headquar te rs is wo r king on draft 
gu ida nce for t he EA and Phase 
I II Feasibili t y Study to be 
inco rporated i nto one document . 
Julie Erickson will set up a 
meeting when guidance ha s been 
received . (10/16/90) 



GT.49 

GT.63 

GT . 68 

GT.70 

The plan for the Background 
Strategy is to be delivered to 
DOE for review by June 1990. 
This plan is to include a brief 
discussion of estimated costs 
and associated schedules for 
determining background in both 
media. Action: Jim Hoover, WHC 
(5/16/90, GT-UMM) 

WHC to draft a letter for DOE 
to send to EPA and Ecology 
proposing to treat the 
200-UP-2/200W Area and the 
Associated Groundwater 
contamination as an Aggregate 
Area Management Study (AAMS) . 
Action: Julie Erickson 
(8/15/90 , GT.UMM) 

A training plan on the Quality 
Assurance Requirements Document 
(QARD) will be developed and 
shared with the regulators for 
their review. Action: Ron 
Cote' (9/ 19/90 GT . UMM) 

Discuss the prioritization and 
preparation of operable unit 
work plans. Link this to the 
streamlining strategy and 
include it as a topic for the 
next UMM . Action : Larry 
Goldstein and Doug Sherwood 
(10/16/90, GT . UMM) 

Closed 
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WHC delivered the first draft of 
the document to DOE the first 
week in January. A presentation 
on the background strategy is 
planned for the February UMM 
(1/23/91) . The regulators 
expect to see the document by 
March 15 (2/20/91). The 
document has not been received 
by the regulators (3/20/91). 
"Characterization and the Use of 
Soil and Groundwater Background 
for the Hanford Site" Document 
was issued to DOE and the 
regulators on March 22, 1991 
{3/21/91}. 

Open 
The letter has been transmitted 
to DOE . TPA changes are being 
proposed (12/17/ 90) . A final 
strategy is delayed pending the 
development of an overall 
di rection by ER for 
implementation (1/ 23/ 91) . 
Progress on the AAMS strategy is 
to be updated at the March UMM 
(2/ 20/ 91). No further progress 
(3/20/91) . 

Open 
The development of the plan is 
being exped i ted (11/14/90) . 
Ongoing (3/20/ 91) . 

Open 
No decision wi ll be reached 
prior to Ecology ' s receipt of 
the change order package. A 
better understanding of the 
schedules of soon to be approved 
work plans is needed by Ecology 
(1 / 23/ 91) . It is imperative to 
EPA that pr ior it i zation be 
discussed before a plan is 
implemented by DOE . EPA 



GT. 71 

GT. 72 

,. 

GT . 74 

GT . 75 

Provide the ENCORE project plan 
and copies of all deliverables 
to EPA and Ecology. Action: 
Nancy Werdel 
(10/16/90, GT.UMM) 

WHC will set up a meeting to 
coordinate RDDT&E supported and 
operable unit specific 
performance assessment (PA) 
activities, and assess the 
direction of the activities . 
Action: Jim Patterson 
( 11/14/90) 

Provide the proposal to the 
regulators to improve 
comment/disposition resolution 
process on documents. Action: 
Bob Stewart, Tom Wintczak, John 
Stewart (11/14/90) 

Ecology and EPA are to provide 
comments on the draft EII 4.3 
and a strategy paper regarding 
the handling of RI/FS derived 
waste . Action : Larry 
Goldstein, Pam Innis (EPA) 
(11/14/90) 

Open 

Attachment 4 
Page 3 of 8 

The project managers received a 
presentation by Jack Waite 
(11/14/90). The project plan 
has not yet been delivered to 
the regulators (1/23/91). 

Open 
WHC and DOE met on Dec. 6. The 
response to the EPA report is 
being drafted. WHC and DOE are 
developing a position which will 
be presented at the Feb. UMM 
(12/17/90). A presentation is 
planned for the March UMM 
(2/20/91). A separate meeting 
will be set up with EPA in April 
to discuss their concerns. The 
decision to present information 
at the Unit Managers meeting 
will be made at that time 
(3/27/91) . 

Open 
A draft proposal has been 
prepared. The document is in 
internal review and will be 
transmi tted t o the regulators 
when the review is complete 
(12/17/90) . 

Closed 
Comments on the document were 
received from Ecology on 
12/10/90. Responses are being 
developed by WHC/DOE-RL 
(12/17/90) . Paul Day (EPA) is 
preparing a l etter response 
(1/23/91) . The DOE response to 
regulator comments will not be 
issued until after receipt of 
the EPA comments (2/16/91) . 
EPA's letter with comments was 
received . A comment response 
meeting will be set up prior to 
the April UMM . (3/20/91) 



GT . 76 

GT.77 

GT.80 

GT.82 

GT.85 

GT .87 
(HRl.24): 

Ecology and EPA are to provide 
comments on the revised EIIs 
4.2 and 5.4 related to the 
handling of drilling 
decontamination fluids . 
Action: Larry Goldstein, Doug 
Sherwood (11/14/90) 

DOE is to prepare a proposal 
for the handling of existing 
drums of decontamination 
rinsate . Action: Mike 
Thompson (11/14/90) 

Review time requirements for 
production of UMM meeting 
minutes with TPA signatories. 
Discuss longer time allotment 
with project managers . 
Action : Bob Stewart (11/14/90) 

Determine a date for a 
presentation/briefing limited 
to investigation/ 
characterization research and 
development. Act ion: Mark 
Hanson/Bob Stewart (12/18/90) 

Assign a lead to develop an 
agenda/attendance list for a 
scoping meeting to address the 
operable unit prioritization 
and the work plan review 
procedure . Action: Doug 
Sherwood (12/18/90) 

Check i nto reviewing the QA 
requirements document (QARD) to 
be issued to EPA and Ecology . 
Action : J. D. Goodenough 
(8/16/90, HRl -UMM ) 

Open 
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Comments on the document were 
received from Ecology on 
1/10/90. A draft response was 
provided to Ecology on 1/23/91. 
A final response is under 
development by a task group for 
DOE (1/23/91). The final DOE 
response to the regulators will 
not be issued until receipt of 
the EPA response (2/16/91). 

Open 
No change in status (3/20/91). 

Closed 
A request has been made by Bob 
Stewart that the DOE-RL TPA 
Project Manager revise the TPA. 
Complete as is (3/20/91). 

Closed 
Bob Stewart will coordinate with 
Mark Hanson to set a date for 
the presentation (1/23/91). 
Closed by Presentation at 
3/20/91 meeting. 

Open 
To be discussed at the next Un it 
Managers Meeting in March 
(2/20/91) . Awaiting 
implementation of the strategy. 
To be done in May (3/ 20/91). 

Open 
A presentation on the OARD is to 
be given in March. The OARD is 
expected by Ecology in the third 
week in March (2/20/91). The 
QARD was issued on March 18 , 
1991 (3/21/91). 



GT.88 

GT.89 

GT . 90 

GT . 91 

Provide a report at the 
February UMM on the application 
of the newly identified safety 
requirements to past practice 
activities. Specifically, 
address how the requirements 
will apply to approved RI/FS 
and IRA activities, and how 
existing and forthcoming work 
plans need to be revised. 
Action: T. Wintczak, M. 
Lauterbach, R. Carlson 
(1/23/91) 

Provide Ecology and EPA with a 
schedule for completing 
photogrammetric and surveying 
requirements necessary to 
develop the 100 Areas Base Map. 
These requirements include: 1) 
Aerial photography; 2) ground 
proofing; 3) converting 
historical and new data to 
Lambert Coordinates; and, 4) 
digitizing historical and new 
data for use in a G.I.S. 
system . Action: Bob Henckel 
(1/23/91) 

DOE is to develop a plan for 
well head elevation surveys and 
develop a response regard ing 
funding availability for this 
work. Due at the February 1991 
UMM. Action : K.M. Thompson 
(1/23/91) 

Set up a meeting between EPA, 
WHC, Ecology and DOE on how the 
determination is made to 
include certain data in HEIS 
and on what data validation 
entails . Action: Bob Henckel , 
Julie Erickson (1/23/91) 

Open 
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EPA expects a letter from DOE 
which indicates how the 
schedules for the operable units 
will be affected (2/20/91) . A 
letter is being prepared and 
will be issued to DOE by Mid
April 1991 (3/21/91} . 

Open 
A presentation was made at the 
February UMM by B. Henckel and 
Ecology expects a schedule to be 
presented at the March UMM 
(2/20/91) . Funding for mapping 
activities will be evaluated at 
mid-year review and a schedule 
will be laid out for Hanford 
mapping work that is not 
specific to each OU . Surveying 
of existing wells within each OU 
will be funded by that OU 
(3/21/91) . 

Closed (3/20/90) 
Funds for the surveys have been 
provided to each ope rable unit; 
the surveys will be done on a 
operable unit by operable unit 
basis (2/20/91) . 

Open 
No Change (3/20/91) 



GT . 92 

GT.93 

,. 

GT .93A 

GT. 93B 

GT. 95 

Develop recommendations to 
coordinate non-ER-funded 
activities such as the soil 
stabilization action near the 
200W Area T-Plant. Include 
suggestions for methods to 
inform the public (e.g., use of 
TPA quarterly meetings.) 
Action: Jim Patterson 
(1/23/91) 

WHC is to develop a 
recommendation on the use of 
English vs. metric units for 
future Past Practices 
work/reports at the Hanford 
Site . Action: Jim Patterson 
(FFS, 1/23/91) 

The issue of English vs. metric 
units is to be presented to the 
Data Administration . Council and 
possibly the DOE site data 
council . Action : B. Henc kel 
(2/20/91) 

The issue of Engli sh vs . metric 
is to be discussed with Mel 
Adams (WHC) and the personnel 
working on the guidance 
documents to determine how the 
units used can be standardized 
from one document to the next . 
Action: J. Patterson (2/20/91) 

Arrange a briefing on the site 
surveying task and Kaiser's 
progress in developing 
technical requirements for the 
surveying. Action: K.M . 
Thompson (2/20/91) 

Closed (3/20/91) 
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The action was brought to the 
attention of Linda Powers by 
WHC. WHC will provide 
information to the individuals 
responsible for the TPA 
quarterly meetings after the 
interim action has been 
completed. B. Stewart requested 
that this action be tracked 
(2/20/91). 

Closed (3/20/91) 
J . Patterson found the DOE order 
which requires WHC and all of 
their subcontractors to go 
metric. D. Sherwood confirmed 
that EPA would go metric by 
1993. B. Stewart said all DOE 
programs would have to come to 
agreement on the units used 
(2/20/91). 

Open 

Open 
Work plan guidance documents 
will specify the use of both 
English and metric in future 
work plans (2/27/91). 

Open 
Nancy Werdel was informed 

, (3/20/91) . 
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GT .96 Provide D. Einan (EPA) and Open 
Ecology with a controlled copy 
of the OSM procedures. Action: 
J. Erickson, J. Kessner (3FF1, 
2/21/91) 

GT.97 Ecology is to respond to the Open 
letter from L. Hulstrom which 
requests a determination on 
whether or not Enduraseal is 
designated a hazardous 
substance. The Enduraseal is 
being considered for use on the 
roads to the 300 Area process 
trenches and on other areas. 
Action: L. Goldstein (3FF1, 

.r 2/21/91) 

GT.98 Track the progress of informing Open 
the DOE computer people that 
Ecology needs to be connected 
to HLAN and cc: mail . Action: 
B. Stewart (2/20/91) 

GT . 99 When it is known that important Open 
pol i cy items (e.g., Aggregate 

...... Area Management Strategy for . 100 Area) will be addressed at 
an operable unit managers 
meeting, note it on the agenda 
when it is sent out . Act i on : 
Jim Patterson (3/20/91) 

GT .100 Ecology, EPA, USACE will review Open 
the Expedited Response Action 
priori tization document and 
provide comments in the next 
one-two weeks. Action : 
Ecology, EPA , USACE (3/20/91) 

GT .101 Clarify the funding question Open 
for fiscal year (FY) ' 92 and 
'93 regarding the Expedited 
Response Actions . Action: Tom 
Wintczak (3/20/91) 



GT.102 

-

-

Ecology will make a 
presentation at the April Unit 
Managers Meeting on the Model 
Toxics Control Act (MTCA) and 
its application to the Hanford 
Site . Action: Rich Hibbard 
(3/20/91) 

Open 
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CHARACTERIZATION AND MONITORING NEEDS FOR ENVIRONMENTAL RESTORATION 

I . Why Are Improved Methods Needed? 

• Cost 

In-field/In-situ 
Streamlined QA 
Maximize digital processing capabilities 
Utilize less labor intensive methods/robotics 

• Quality/Credibility 

Reduced costs per unit activity can translate to more comprehensive 
investigation 
Integrated computing reduces labor costs, transcription errors, and 
potential loss of information 
Use of cutting edge technology helps insure that all potential 
problems are being addressed 
Larger data grids help minimize uncertainty associated with spacial 
variability 

• Safety 

In-field identification of contaminants can provide better assurance 
of correct worker protection strategies 

• Effective Remediation 

Success of remediation strategy may be highly dependent on 
representative remediation information 
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II. Case History- Savannah River M Area TCE Spill; Non-Arid Site Integrated 
Demo 

• Fuel fabrications waste-TCE and PCE in vadose zone and groundwater 

• 2 horizontal boreholes for remediation-2 more under construction 

• Remediation techniques include vacuum stripping (Phase I) and 
bioremediation (Phase II) 

• 45 wells drilled for characterization and monitoring 

• Site is reasonably well characterized 

• Methods evaluations include: 

sediment VOA sampling (SRP, LLNL) 
sediment bacteriological sampling (SRP, ORNL, PNL, FSU) 
thermal flow probe (SNL) 
EMI tomography (LLNL) 
resistance tomography (LLNL) 
seismic tomography (SNL, ORNL) 
cone penetrorneter (WES, ARA) 
pass ive vapor collection device (ORNL) 
passive groundwater sampling (BNL) 
TCE sensors (LLNL, PNL, FCI) 
automated VOA sampling (LLNL, SRI/Waterloo) 
vadose zone monitoring in uncased wells (SEA) 



III. Case History- Hanford 200 West Area CC14 Disposal; ERA and Arid Site· 
Integrated Demo 

• Plutonium purification wastes in 3 cribs- 637 tons CC14 

• Groundwater contamination over 2 sq. mi . ; CC14 detectable in 59 
wells 

• Co-contaminants include chloroform, TPB, DBP, DBBP, TCE, nitrate, 
fluoride, cyanide, uranium, chromium, fab oil, Pu -239 -240 , Am-241, 
tritium, Tc-99, Sr-90, Cs-137 

• Vertical distribution of contaminants in the groundwater is poorly 
known 

• Vertical and horizontal distribution of contaminants in the vadose 
zone is largely unknown 

• Limited information on heterogeneity of soil column 

• Major uncertainties about unsaturated and saturated flow 
characteristics 

• Conventional drilling techniques difficult, slow , and expensive 

• Purely conventional approaches unlikely to provide adequate 
characterization information for acceptable costs 

• Some of the methods under evaluation at SRP can be applied to 
Hanford given dedicated boreholes 



IV. Characterization Needs 

• Improved Sampling 

• In-situ Chemical Sensing 

• Field Screening 

• Chemical/Radiological Analysis 

• Remote Sensing 

• Hydrogeologic Characterization 

• Data Management 

V. Examples - Improved Sampling 

- Drilling technology (SRP, LLNL, WHC, etc) 
- Multiport sampling (PNL/WHC/Westbay) 
- Passive groundwater sampler (BNL/Weisman Inst.) 
- Clean microbiology (SRP, INEL, PNL) 
- Vadose sampling for VOAs in cores (INEL, LLNL, SRP, PNL) 
- Vadose zone sampling of borehole (SEAMIST) 
- Cone penetrometer (WES/DOE, ARA/DOE) 
- SST/DST sampling methods (WHC) 

VI . Examples - In-situ Chemical Sensing 

- BTEX, CHC13 , TCE, CC14 (LLNL) 
- BTEX and TCE (PNL/FCI) 
- Cl optical em ission (PNL) 
- BTEX (ORNL) 

Surface enhanced Raman spectroscopy (ORNL, LLNL, EIC) 
- Characterization Technology Project (PNL) 

VII . Examples - Field Screening 

- Direct inlet mass spectrometry (ORNL) 
- Field portable GC/MS (LANL, JPL) 
- Ion mobility spectrometry (LANL) 
- Voltametric analysis for Cr, U, ferrocyanide, nitrate/nitrite, trace 

metals (PNL/NMSU) 
- Laser fluorescence analysis (PNL/EPA/Chemcheck) 
- Portable X-ray fluorescence (INEL, WHC) 
- Supercritical fluid extraction (PNL, WHC) 
- Mobile labs (PNL, WHC, etc.) 



VIII. Examples - Chemical/Radiological Analysis 

- Cutting edge methods, ie. ICP/MS, ITMS, LC/MS, etc (ORNL, PNL, etc) 
- Mixed hazardous waste analysis (PNL/WHC, EG&G/RFP) 
- Radiological analysis of high level samples i.e SST/DST 
- Methods for organometallic complexes (PNL) 
- Methods assessment (LANL, PNL/WHC, EPA/EMSL) 

Methods validation/round robin (EPA/EMSL, EML) 

IX. Examples - Remote Sensing 

- Surface geophysics, ie. GPR, EMI, electrical resistance, acoustic , 
magnetometer, metal detectors (PNL, WHC, EG&G) 

- Robotics/remote geophysics/remote sizing (INEL,PNL, SNL, LLNL, ORNL) 
- Mobile GPS (DOD) 
- Cross borehole tomography, i.e EMI, electrical resistance , acoust i c 

( LLNL, ORNL) 
- Soil gas analysis (INEL, PNL, WHC, etc.) 
- Groundwater flow probe (SNL, ORNL) 

Borehole gamma logging (WHC) 
- Soil moisture/density probes (WHC) 
- Remote water level (PNL) 
- USRADS real time radiation survey (ORNL, PNL, WHC) 
- Aerial and satellite photography (PNL, WHC, etc . ) 
- Long path FTIR (DOD, EPA) 

XI. Examples - Hydrogeologic Characterization 

- Alternative techniques for saturated flow characterization (PNL) 
- Unsaturated flow characterization-centrifugation (PNL/WSU -TC ) 
- Paleogeomorphology investigations/geostatistical interpretation (PNL) 

XII . Examples - Data Management 

- HISS (PNL/WHC) 
- WIDS (WHC) 
- WIN (ORNL/HAZRAP) 
- HEIS (PNL/WHC) 
- GIS (PNL/WHC) 
- GPS/HEIS/GIS interface 
- LIMS (WHC) 
- VISTA (PNL) 
- Automated borehole correlation system (PNL) 
- 3-0 Conceptual model generator (PNL) 
- Expert system for characterization methodology (EPA) 
- Expert system for DQO selection 



XIII. Future Considerations 

- Funding - limited DOE emphasis on characterization methodology 

- Regulatory acceptance - issue tends to inhibit development 

- QA - tends to kill development 

- Real world exper i ence - methods must be applicable to real ist i c 
sampl i ng situations 

-
- Programmatic involvement - methods must be tested within realistic 

programmatic frameworks 

- Time to maturity - may be long because of above stated problems 

Technology transfer - will typically require extens ive experience and 
phased approach 



Cultural Resource Statutes 

• National Historic Preservation Act of 1966 

• National Environmental Policy Act of 1969 

• Executive Order 11593 (1971) 

• Public Law 93-291 (1974) 

• American Indian Religious Freedom Act (1978) 

I .n • Archaeological Resources Protection Act (1979) 

• DOE Memo EH-231 (3/1990) 

NHPA Section 106 Process 

• ldenti!Y cultural properties. 

• Evaluate for eligibility to National Register of 
Historic places. 

• Request Detrmination of Eligibility. 

• Prepare Findings of Effect and Adverse Effect. 

• Prepare mitigation plans. 

• Conduct mitigation of project impacts. 

, .. ,. 
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Cultural Resource Issues 
All Operable Units 

• Survey unpaved areas to river's edge. 

• Record new sites and, later, evaluate them. 

• Discuss the area with Indian elders to establish 
cultural significance, if any. 

• Review and evaluate extant Manhattan Project 
facilities, if any. 

Cultural Resource Issues 
All Operable Units (cont'd) 

• Prepare Requests for Determination of Eligibility 
and Findings of Effect and Adverse Effect for all 
identified cultural properties. 

Manhattan Project facilities will be addressed 
as a group. 

• If properties eligible for or listed on the National 
Reg ister of Historic Places are identified and will 
be adversely affected, prepare mitigation plans 
in consultation with Tribes, State, and Advisory 
Council for Historic Preservation . 



Han ford's 
Cultural Resources: 
Preserving Our Pas 
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The U.S. Department of Energy's Hanford Site is located in 
southeastern Washington state and occupies 560 square 
miles of land north of the Tri-Cities (Richland, Pasco and 
Kennewick). This area, because of the Columbia River, was 
imf)(Jrtant to ,1 number of Indian tribes and early settlers. 
Because of the protected status of Hanford, many undis
tur/Jed historic sites from these previous populations exist. 

Hanford-More Than Meets the Eye 

Many people know the recent history and present
day activities at the U.S. Department of Energy's 
(DOE) Hanford Site. Located along the Columbia 
River in southeastern Washington state, Hanford has 
been home to important national defense missions, 
scientific research and waste management activities 
for more than 45 years. 

What is not widely known is that Hanford also has a 
rich native history. Once populated by Indian tribes 
and settlers, the 560-square-mile area contains an 
abundance of important cultural resou rces and 
archaeological deposits. 

Vestiges of the Past 

Humans have occupied the Columbia Plateau 
for more than 10,000 years. They left extensive 
archaeological deposits throughout the region. The 
Hanford Site lies on land ceded to the United States 

by the 1855 treJties with the YJkima Indian 
Nation and the ConfeclerJted Tribes of the 
Umatil la Reservation . 

EJrly weapons and utensils, hunting trJils and the 
remains of lodgings and campsites hold the secrets of 
thousands of years of human history in the Northwest. 
This cultura l legacy is especially valuable because 
many other vestiges of the past have been lost to 
hydroelectric development, farming and industrial 
construction activities. 

At Hanford, because pub lic access is limited, many of 
these resources are largely undisturbed and protected. 

More than 148 archaeological and historic sites 
have been identified at Hanford and recorded with the 
Washington State Office of Archaeology and Historic 
Preservation. These include Indian villages, campsites, 
hunting camps and cemeteries. Non-Indian artifacts 
include the remnants of the communities of Hanford, 
White Bluffs, Ringold, the East White Bluffs ferry 
landing and the remains of homesteads and ranches. 

A member of a local Indian tribe stands in a blind used by 
prehistoric hunters. In the foreground is a stone barricade 
built to impede the movement of game. The decommis
sioned 100-8 and C Reactors can be seen in the back
ground. The 8 Reactor is eligible for listing in the National 
Register of Historic Places. 



Balancing Hanford's Missions 
and Native American Interests 

Feder;-il l,1ws require that DOE notify and consult 
with lncli;-in le;-iclers whenever a project that will 
,1ffect ;-in t1 rchc1eologica l location is planned . In 
,1ddition, the American Indian Religious Freedom 
/\ct requires federal agencies to consider the impact 
of their ,ictions on the ability of Indians to believe, 
express ;-ind exercise their traditional religions. 

Achieving an acceptable balance between some
limes conflicting objectives is a complex process 
that requires compassion, understanding and a 
willingness by ;-ill parties to work together in the 
sp irit of cooperation. 

The protection and preservation of cultural 
resources at Hanford is an important part of that 
µrocess. The federal government is committed 
lo protecting tribal interests to the maximum 
extent possible. The primary expression of that 
commitment is embodied in the Hanford Cultural 
~esources Manc1gement Plan and effective oper
Jtion of the Hanford Cultural Resources Laboratory. 

An opa l arrowhead lost <1t Hanford by an Indian hunter 
between 800 and 1,800 years ago. 

This stone is part of a hopper-mortar device. Dried foods 
were pulverized in a basket attached to its surface. 

Indian sa lmon fishing nets were held in place by sinkers 
such as this one. 
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Preserving Priceless Resources 

A sy~lematic method of identifying, preserving and 
protecting these resources was begun in 1987, 
when the DOE established the Hanford Cultural 
Resources LJboratory. This wJs in response to federal 
laws designed to protect cultural resources on all 
feder.il lands. The H,111ford Cultural Resources 
Laboratory is managed by Battelle Memorial Institute 
under its contract with the DOE. 

As IJndlord of the Hanford Site, DOE has responsibil
ity to prevent the tampering, removal and collection 
of archaeological resources by unauthorized individu
als. The Archaeological Resources Protection Act 
provides severe criminal and civil penalties for 
violJtors . The Hanford Cultural Resources Laboratory 
assisls DOE in meeting this responsibility by providing 
training to members of the Hanford Patrol (Hanford's 
security force) in recognizing and protecting archaeo
logical resources. 

Battelle archaeologists prepared the comprehensive 
Hanford Cultural Resources Management Plan 
which now guides all activities at Hanford that may 
affect historic sites or cultural artifacts. An important 
part of the plan is to carry out a systematic search to 
locate, identify and catalog these resources . 

Under the plan a cultural resource review is re
quired before and often during any construction 
work at Hanford. Construction sites are inspected 
and historica l records are checked . If needed, test 
excavations are conducted and construction activities 
monitored. The purpose is to identify, evaluate and 
assess the potential effect of all construction at 
Hanford on archaeological and historical resources. 

When items or areas of archaeological , historical or 
cultural significance are found, they are considered 
for nomination to the National Register of Historic 
Places. If el igibl ity is established, alternatives to the 
proposed construction, such as another location or 
the use of techniques to lessen the effects of construc
lion, are evaluated and implemented where possible. 

Although some resources near m.:ijor facilities have 
been lost, most sites are intact .:ind in good condition. 
The program plan ensures protection and preservation 
of future discoveries. 

An inventory of archaeological and historical sites is 
under way. About 10 percent of Hanford will be 
inventoried over the next five years, using a specially 
designed sampling procedure to inspect each environ
mentally distinct portion of Hanford . It will take many 
years to complete this inventory. 

The Hanford Cultural Resources Ma·nagement Plan 
gives careful consideration to the protection of 
places sacred to the tribes, especially those tradition
ally used in ceremonies and rituals. Indian tribal 
leaders and representatives participated in develop
ment of the plan and continue to be consulted as 
it is implemented. 

/,1/t" · ..,, , ! 
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Many historically valuable artifacts have been destroyed by 
looters. These items were confiscated by the Hanford Patrol 
which rigorously enforces archaeological protection laws. 



Human History at Hanford 

From the end of the last Ice Age to the mid-19th 
Cl'ntury, the Columbia B<1sin was home to several 
Indian tribes. Around 1800, more th ;:in 3,000 
Indians lived between the present town of Vantage 
,rnd the mouth of the Snake River near Kennewick. 
These people were hunters, gatherers and 
fishermen. Today, many descendants of these 
e,1rly residents live nearby or on four Pacific 
Northwest reservations. 

Some featu res of the Hanford region were impor
t;int to the early Indian populations. Local tribes 
considered Rattlesnake and Gable Mountains, 
G,1ble Butte, the ColumbiJ River and various burial 
grounds sJcred . These locJtions were not only part 
of their religion , they were also important in the 
s;icred rites of passc1ge for Indian youth. 

The Wanapums, an Indian tribe that still lives 
along the Columbia River, near Hanford, called 
Gc1ble Mountain, Nookshai, the Indian term for 
otter. According to Indian teachings, Smohalla, 
J prophet of the Wanapum, held the first washat 
dance at Coyote Rapids in the northwest part of the 
Hanford Site. The washat ceremony was central to 
the Dreamer or Seven Drums religion, which spread 
to neighboring tribes. Tribal members living on 
the Colville, Nez Perce, Umatilla, Warm Springs 
and Yakima Indian Reservations continue to prac
tice some elements of the Dreamer religion, or the 
similar Feather Cult religion . 

William Clark of the Lewis and Clark expedition 
traveled to the mouth of the Yakima River, at what 
is now called Columbia Point, in 1805 and was 
followed by fur trappers, Chinese miners, merchants, 
ranchers and farmers. Within a century, several 
small towns were thriving along the banks of the 
Columbia, Yakima and Snake Rivers. At their peak, 
in the 1920s, between 1,500 and 2,000 non-Indian 
settlers lived within the present-day boundaries 
of Hc1nford. Many important historical locations 
and artifacts from these prior occupants remain . 
The largest of these is the old Hanford townsite. 

These fragments of a rice bowl were left by Chinese 
miners who searched for gold along the Columbia River 
in the late 7 9th century. 

Cable Mountain, near the center of the Hanford Site, is 
sacred to Indians of the mid-Columbia. The Indian name 
for the mountain is Nookshai, which means otter. 
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To preserve his fruit crop in the hot Columbia Basin 
clim.1te, an f::',1rly Hanford orchardist built this cobble
stone warehouse. 

A campsite occupied between 2,500 and 5,000 years ago 
is littered with freshwater mussel shells (white flecks) and 
bases of hopper-mortars (large cobbles.) 

This scoop was used at an early 20th century gold mining 
operation on a Columbia River gravel bar. 

Keeping the Record 

Most Indian tribes did not have a written language 
and many records of early non-Indian settlers have 
been lost. In the absence of written records only 
archaeological artifacts can disclose the story of 
human activity in the mid-Columbia region. Large 
collections of artifacts, accurately recorded as to 
physical location, age and tribal association, are 
important elements to understanding our past and 
predicting and planning our future. The record we 
create will serve as an information tool for historians 
and the descendants of the Indian populations who 
lived here. 

For additional information about PNL's cultural 
resources program at Hanford, contact: 

Dr. Robert H. Gray, Manager 
Office of Hanford Environment 
P.O . Box 999 
Pacific Northwest Laboratory 
Richland, Washington 99352 
(509) 375-2937 

Printed : December 1990 
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Cover Photo: This pumphouse, constructed in 1905 by a 
Seattle developer, allowed settlement of the towns of 
Hanford and White Bluffs. (Both towns were abandoned in 
the early forties when Hanford was established.) 
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